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INTEROFFICE CORRESPONDENCE 

DATE: July 23, 1991 

To: 

FROM: @gJ%* w. P ontius, Remediation Programs, Bldg. 11 308, X5536 

V. L. Piers, Purchasing, Bldg. T130A, X3741 

PT 
SUBJECT: TECHNICAL EVALUATION FOR RIEDEL ENVIRONMENTAL SERVICES PROPOSAL 

ASC 89882WS MOD. 2 - DWP-003-91 

The Riedel Environmental Services (RES) proposal is in response to the revision to the Statement 
of Work (SOW) for the OU 2 - South Walnut Creek Granular Activated Carbon (GAC) Treatment 
System. A technical evaluation has been completed, and the following remarks are offered. 

Technical P r o n d  

The technical portion of the RES proposal describes the required tasks in sufficient detail to produce 
an acceptable product with the exception of Section 2.0, Generator Installation/Anchorage. Upon 
completion of a design by RES for the anchorage, berm installation, and modifications to the trailer, 
hookups to switch from the current generator usage to the EG&G generator require approval by 
EGBG prior to the initiation of construction. This is not specified in Section 2.0. 

Schedu le for Co mDletion 

The proposal does not address the schedule for completion of the stated work. The Purchase 
Requisition shows the required delivery date as being June 7, 1991. A date for completion is to be 
established and the date should be timely (suggest September 30, 1991). 

Cost Propod  

The cost of the Generator Installation/Anchorage (Item 2.0) and System Modifications - Flowmeter 
Additions (Item 3.0) both exceed the EG&G cost estimate price by 210% and 500%, respectively. 
Costs of the following items are unacceptable as proposed and require further clarification. 

Section 2.1 Labor 

Indicated hours for the Project Manager (40 hours) appear to be excessive and would be more 
appropriate at 20 hours. 
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A lump sum cost of $6,945.00 for electrical services is too high and should be cut by 66%. 

ion 3.3 S u b c o w t e d  Services 

A lump sum cost of $24,081.38 for instrumentation/electrical is too high and should be cut by 
75%.  
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